



## **Agenda**

- 1. ES/NFI cluster response progress against the 2024 sectoral plan
- 2. ES/NFI Cluster humanitarian situation update
  - Amhara
  - Oromia
  - Tigray
- 3. Q3-2024 Prioritization
- 4. Good practice –PAPDA
- 5. Survey recommendation on how to make the coordination meeting engaging
  - AoB
    - EHF Reserve allocation
    - Strategic revision workshop



## **Review of Action Points of the Previous Meeting**

	Action Points	Responsible	Status
1	Capacity building training for partners and local authorities in Kemashi zone on targeting and avoiding intentional exclusion errors and resource duplication	Benishangul Gumz sub-national Cluster	August 07, 2024, Assosa
2	The cluster was recommended to conduct a market assessment to determine a more affordable monthly rental cost in Sekota.	Cluster/partners	Pending due the security and access situation.
3	HelpAge to provide capacity-building training to ESNFI partners on "Age and Disability Inclusion in Humanitarian Action". The cluster will plan and schedule for the training session.	Cluster/HelpAge International	Planned for August with good distribution training
4	Cluster to communicate the location priority and recommended response modalities to donors and partners for the 3rd quarter.	Cluster	Done
5	Member of the SAG to have a meeting with the national NGOs	SAG Members	Done
6	Cluster to develop a simple guideline for the construction of emergency shelter	Cluster	Done
7	To share the contact information of the HLP working group in Benishangul Gumz, Tigray, and the ESNFI Sub-National Cluster coordinators to share the information with Partners	Bereket	



# 1. Response Progress Against 2024 Sectoral Plan

## ES/NFI Cluster Response Progress as of 30 June 2024









People Reached & Committed to 491K (16%)



People Yet to Reach (Gap) 2.6M (84%)




Funding Required 127.9M






Funding Gap 105.5M (83%)

#### Response Progress as of June 2024



#### **Response Progress by Region vs Target**




#### **Response Progress by Activity**



Target: 1.7M
Reached: 210K
Committed: 81K







#### **Emergency Shelter**

Target: **541K**Reached: **117K**Committed: **34K** 

GAP: **393K** 




#### Response Progress by Population Group



#### Repair Kit


Target: **1.03M**Reached: **89K**Committed: **16K** 

GAP: **923K** 













Cumulative # of Partners who reported, Jan – April 15/38



**Regions** 

8 (out of 8 targeted)



Zones

33

(out of 49 targeted)




#### Woredas


90

(out of 334 targeted)


#### **Top Funding Contributors Donors**



#### **Beneficiary by Emergency type**







#### Challenges

- 5W report for July is from August 1-6, 2024 using ActivityInfo.
- Partners whose activity end date is expired but On-going, should update their record on ActivityInfo if there is extension.

Donor	Implementing Partner	Region	Activity end date
ВНА	DAE	Oromia	2024-08-08
CERF	ANE	Amhara	2024-08-31
ВНА	ZOA	Amhara	2024-07-31
ВНА	ZOA	Amhara	2024-07-31
EHF	EDAE	Oromia	2024-05-01
EHF	ANE	Amhara	2024-08-31
CERF	AEID	Amhara	2024-06-10
GFFO	OSD	Afar	2024-04-30
GFFO	OSD	Afar	2024-04-30
EHF	COOPI	Benishangul-Gumuz	2024-03-30
ECHO	IOM	Tigray	2024-03-30
EHF	IRC	Tigray	2024-03-30
EHF	IRC	Tigray	2024-03-30

 Partners who are not reporting should report their activities.



# 2. Ethiopia ES/NFI Cluster Humanitarian Situation Updates



### **ES/NFI Cluster Humanitarian Situation Update**



#### **Shelter Maintenance Need**

#### South Wello

 Almost 69 duplex shelters, 42 communal shelters as well as 127 installed family tents need shelter maintenance on different sites

#### Jari #2 Camp

- About 40 temporary shelters were damaged, impacting 160HHs
- Humanitarian partners provided plastic sheets, but the lack of wooden poles prevented rebuilding

#### **North Wello**

#### **Jarra Camp**

- 110 communal shelters need rehabilitation and maintenance due to Heavy rain impact in May 2024
- In addition, Strong winds destroyed 38 temporary shelters in early July due to weakened wooden poles
- 30 communal shelters need partition

#### Mersa Camp, Partition Needs

 About 10 households and 50 individuals have been living in one room with no privacy exposed to protection risks

#### **Abuarie IDP site**

208 informal shelters need maintenance and rehabilitation

## Funding: EHF Reserve Allocation

#### **Amhara**

East Belesa(Central Gondor),
 Ebenat(south Gondar) and Sekota town(Waghimera zone) targeted

#### **Oromia**

 Degem, Kuyu, and Wara Jarso woredas of North showa zone targeted

## Planned Inter-Agency Needs Assessment

#### **Amhara**

Inter-regional multi-agency mission to contested areas in the Southern Zone of the Tigray region and North Wello in the Amhara region; July 28- August 03, 2024

#### **Oromia**

 Planned MIRA, HGWZ, July 29-August 03, 2024



#### **Southern Oromia Displacement**

- 64,204 people displaced in Guji and West Guji zone due to conflict and Flood(ETT-188-229, May 2024
- Among this 54% is a conflict-affected crisis in Saba Boru woreda of the Guji zone
- A full ESNFI response is needed, especially Saba Boru situation is identified as a critical need



#### **Western Oromia Returnees**

- 17,359 people/3,786HHs returned to their original location with some relocated from the Amhara region
- 84% of these, are within Oromia, Kiremu woreda and returned to their home location, 16% are relocated IDPs from Amhara and BGR

#### **Return Response- Western Oromia**

- The cluster has targeted 21,864 returnees /3,975HHs in 5 woredas of East, West, and HGW zones through PAD, WVI, DPO, EDA-E, DAE/FIDO, and SOS SAHEL
- Repair kit distribution completed, rehabilitation is ongoing, and planning to resume PDMs
- Response challenges in Abe Dongoro woreda/redisplacement due to newly triggered conflict
- 500HH returnees targeted by the EHF 2024 SA in Kiremu woreda and hope to reach more HHs through RRF.





- The government-led return exercise was conducted, and according to BOSAR, IDPs returned to:
  - Maitsebri, Laelay Tselemti and Tselemti Areas where 10,134 individuals 2,561 HHs have returned between June 29 –July 12, primarily from Endabaguna, with some returning from Shire.
  - Alamata and Raya Alamat Town 23,730 individuals, 3,908 HHs primarily from Machiew and Mekoni, returned between July 17-18
- Inter-regional multi-agency mission to contested areas in Southern Zone of Tigray region and North Wello in Amhara region is tentatively planned on July 28th – August 3<sup>rd</sup>
- Migration of IDPs from host communities to collective centers persists in Seyemti Adiyabo, Sheraro, Tahtay Adiyabo, and Asgede. This is driven by financial instability preventing them from affording rental payments and a lack of food assistance.
- Asgede (DPO- construction ongoing, 58 HHs relocated, pending cash for rent), Axum (NMWEO- ongoing construction, preparation for relocation), Adi Daero and Adi Hageray (DEC/Plan- 246 HHs relocated, 30 HHs upgrading, pending rental support), Adi Abay (NE/I1Day- roof covering ongoing, 45 HHs relocated, 120 HHs through cash for rent, NRC relocated 224 HHs, IRC- not started construction), Adigrat (ZOA- complete construction, pending relocation.



# 3. Q3-2024 Prioritization





### Ethiopia Shelter and NFI Response Options




#### Repair kits-Full


Supported the restoration of durable, safe, and appropriate shelter for returnees.

#### **Repair kits- Partial**

Supported the restoration of durable, safe, and appropriate shelter for returnees.







#### HLP and Technical Support

- Technical support in construction.
- HLP support in coordination with the Protection Cluster.

Ensure that crisis-affected people have access to adequate, appropriate shelter and essential household items so that they can live with security, safety, and dignity.


#### **IDPs in the Host Community**

- Rental Support
- NFI kits



## IDPs in the Collective Centers

- Decongestion related activities.
- NFI kits






#### **IDPs in Planned Site**

- Construction of Emergency Shelters
- Rehabilitation of Shelters
- ESNFI kits
- NFI kits


## IDPs in Informal Settlement

- Emergency Shelters kits
- ESNFI kits
- NFI kits






## 3. Good Practice






## Discussion On How to Make the Cluster Coordination Meeting Engaging

 What contents of the monthly cluster coordination agendas must be maintained?



As recommendation from the survey, we will continue to maintain All in agenda


 Which topic do you find most useful? Select a Maximum of three.



Topics to be covered: National level updates, Regional updates for subclusters, humanitarian update, ES/NFI Assessment & Good practice



• What other topics must be included in the monthly cluster coordination meeting agenda?



```
challenges and solution
            it is more appropriate p
                            good experience
experience sharing
                     updates
                                challanges
 case studies
                    cluster strategies and p
                         none
    time managemnt
                                no
                                          gap assessment
                              key findings
     sub cluster update
                             best practices
            capacity building for ngo
                         from community of practic
```



## How can we ensure active participation in the cluster coordination meeting?



GIVING PARTNERS A CHANCE TO PRESENT THEIR ONGOING PROJECTS AND CHALLENGES



PROVIDING DETAILED INFORMATION ABOUT THE CURRENT SITUATION



MAKING THE
PRESENTATION MORE
INTERACTIVE AND
RELATABLE TO ALL
PARTNERS



INVITING PARTNERS TO SHARE THEIR EXPERIENCES ON SELECTED ISSUES



REQUESTING UPDATES OR CREATING DISCUSSION POINTS FROM PARTNERS



CONTINUING TO PRESENT BEST PRACTICES THAT GENERATE COMMENTS AND DISCUSSIONS



CONSISTENTLY REMINDING THE DATE OF THE MEETING AND GIVING ATTENTION TO PARTNER EXPERIENCES.



ENCOURAGE IN-PERSON ATTENDANCE, PROMOTE ACTIVE PARTICIPATION



## **AoB**

- Updates- from the meeting with the national NGO
- EHF Reserve allocation

# Thank You!

## Next Meeting – August 30, 2024



Next reporting - Using Activity-Info From August. 1 – 5

#### **Access the cluster's Information Products:**

https://sheltercluster.org/response/ethiopia

#### **Ethiopia ESNFI Cluster Resources:**

https://sites.google.com/view/cluster-resources/home